
Minutes of the Suffield Permanent Building Commission 
Regular Meeting Thursday August 6, 2015 

PBC Members Present 

Joe Sangiovanni, Chairman 
Kevin Goff, member 
Cathie Ellithorpe, member 
Glen Neilson, member 
PBC Members Absent 
Bill Gozzo 
Also Present 
Julie Oakes, Facilities Manager 
John Cloonan, DPW Director 
Mike McNaboe, Enterprise Builders 
 
Call to order:  The meeting was called to order at 7:05 p.m. 
No public comment 
No correspondence 
Approval of Minutes   Ms. Ellithorpe made a motion to approve the minutes of 7-16-15 with a wording change 
from roof to wall. All in favor, motion passed unanimously. 
 
Kent Memorial Library Project 
Chairman Sangiovanni gave an update on TRC’s corrected report for the EPA risk based clean-up plan for PCB 
encapsulation and abatement.  We are still waiting for EPA’s approval; there is no time limit for a response for 
risk based plans.  There was a hazmat contingency of $79,900.  We’ve spent $14,614 of it and will most likely 
spend the remainder during the course of the project. 
 
The railings for the interior ramps were discussed. Mr. McNaboe has now received firm estimates.  The building 
official requires updated railings for code.  There is only a difference of about $24,000 between the picket and 
the glass style railings.  The chairman wants to do it right and use the better quality and better looking glass 
paneled railings.  The railings were an omission on the part of the architect, Silver-Petrucelli, and they were not 
included in the original library budget.  
 
The paving of Bank Lane will be done by Ayotte Construction Company.  Enterprise will oversee the project and 
the bank has approved the contractor allowing for a seamless job for both sections of the roadway.  It will be 
funded with a separate capital account and the work will be tested for compaction by IMTL.  The Town Engineer 
has increased the base thickness of the pavement because the road is heavily traveled.  Mr. Cloonan brought up 
removing the speed bump and the stamped concrete section at the cross walk.   Only stop signs will be used.   
 
Mr. McNaboe turned in some PCO’s that were approved at the last meeting that need town signatures on them 
to move forward.  Scanned copies will be sent to Mr. McNaboe. 
 

New PCO’s 474- Project 2 
Glen made a motion to approve P2-020-r2 for a credit for asphalt paving in the amount of ($15,100).  Ms. 
Ellithorpe seconded, all in favor, motion passed unanimously. 
 
Mr. Neilson made a motion to approve P2-036 for a precast retaining wall cap in the amount of $2,240.  Mr. 
Goff seconded, all in favor, motion passed unanimously.  
 
P2-031 For added recessed lighting poured into the sidewalks.  The PBC does not want them and will take the 
credit instead.  This PCO was denied. 
 
 



P2-030   Is for the clear glass 12” smoke barriers that hang down from the ceilings.  They will be needed in the 
addition only. The waffles in the existing building will act as smoke barriers.  $3,793.00 
 
P2-031   Is for second floor lighting and data drops for the librarians.  This is on hold while EBI gets prices. 
 
P2-032-R1 This is for additional work on the parapet by Eagle Roofing for more rubber material.  This is on hold 
as the roofer is reducing the price. 
 
 

473-Project 1 
P1-012   This is for changing the sprinkler system design from light hazard to ordinary hazard.  This is pending 
because John Ireland is revising it. 
 
P1-017   Mr. Neilson made a motion to approve the glass panel railings change order for $159,236. 
Ms. Ellithorpe seconded, all in favor.  Motion approved unanimously. 
 
P1-026   for the metal railings is now VOID. 
 
Mr. Neilson made a motion to postpone p1-019a and p1-019b and to present them to ACCE for next year.  It will 
allow the lights to be turned on and off with a wall control panel and not by shutting them off at the circuit 
breaker.  Mr. Goff seconded, all in favor.  Motion approved. 
 
The PCO’s for electrical upgrades were discussed and determined to all be critical to getting the library reopened 
and up to code.  Silver Petrucelli was told about these electrical issues early on in the project.  The PBC had 
originally stated that everything electrical needs to be changed.    
 
Mr. Neilson made a motion to approve all electrical change orders.  These approvals include P1-020, P1-021, P1-
022, P1-023, P1-024 and P1-025.  Mr. Goff seconded, all in favor.  Motion approved unanimously. 
 
The stamped concrete will be removed in the road and also in front of the doorway.  EBI will be giving more 
credit for this. 
  
The PBC had originally told Silver Petrucelli that we wanted the entire library repainted and repointed.  This was 
an oversight and was not included in Silver Petrucelli contract.  Enterprise will come up with a price to paint the 
entire existing building including waffles.  Since the waffles were recently painted during the roof project, they 
may just need to be power washed. 
 
Mr. McNaboe discussed the schedule. The big hurdle is the windows and the long lead time for the glass panels 
for the railings.  The elevator is now in, the new transformer is in, there is power in the building and the piping 
will go in soon.  EBI did a survey of the floor registers and found that 80% of them can be saved.  The others will 
be fabricated to match.  He will price up the new ones.  The florescent lights are all the T8 type, which do not 
use PCBs in the ballasts.  The glass and store front are going in on the addition. The paving date of Bank Lane is 
Sept 14th after the Suffield on the Green event.  The repointing of the granite paver restoration starts next week. 
 
Mr. Tommasini needs to find a TP dispenser that uses the current roll size that is presently ordered for town 
supplies at the other buildings. 
 
Roof Projects 
We have hired Friar Architects to do the A&E on the Spaulding School roof project. 
 
The middle school roof grounding project is wrapping up.  The UL certification will be completed next week.  Mr. 
Flanders will perform his inspection afterwards.   
 



Other Business 
Chairman Sangiovanni gave an update on the Vo-Ag Large Animal Facility Roof.  A CECO inspector came out and 
found an additional hole in the roof.  Our construction attorney recommended Associated Builders who is a 
CECO certified installer to do the repairs.  CECO discouraged them from getting involved with the project.  We 
will get a written report that will be forwarded to Haynes. 
 
The fire pump arbitration has been completed and Haynes Construction was awarded $215,251.69 out of their 
original contract amount of $362,247.00. 
 
 

Invoices    
Mr. Goff made a motion to pay Enterprise Builders Application 6 for Project 474 in the amount of $446,057.89 
Mr. Neilson seconded, all in favor.  Motion approved unanimously. 
 
Ms. Ellithorpe made a motion to pay Enterprise Builders Application 6 for Project 473 in the amount of 
$246,760.60.  Mr. Goff seconded, all in favor.  Motion approved unanimously. 
 
Mr. Goff made a motion to pay Silver Petrucelli invoice #15-1247 for construction administration in the amount 
of $9,984.50.  Mr. Neilson seconded, all in favor.  Motion approved unanimously. 
 
Mr. Goff made a motion to pay Silver Petrucelli invoice #15-460 for conceptual study on the Town Hall steps in 
the amount of $500.00.  Ms. Ellithorpe seconded, Mr. Neilson was opposed.   Motion approved. 
 
Ms. Ellithorpe made a motion to pay Silver Petrucelli invoice #15-1448 for architectural services for the Kent 
Library project in the amount of $978.50. Mr. Goff seconded, all in favor.  Motion approved unanimously. 
 
Mr. Goff made a motion to pay IMTL invoice #2210-F for special inspections at the Kent Memorial Library 
project in the amount of $1,470.00.   Mr. Neilson seconded, all in favor.  Motion approved unanimously. 
 
Adjourn    There was a motion made and seconded to adjourn at 8:35 p.m.   
Next Meeting Date    The next meeting of the PBC was set for 9-3-15. 
 
 
Submitted by                                                                    
Linda Zaffetti for                                                              Joseph Sangiovanni, Chairman of the PBC 
 
 
 
 
 


